

Doctor of Ministry Program Extension Request  
 Schedule for Project Completion  
 Steven Poenitz  
 March 14, 2011

Writing Chapters

Chapter	Completion Date
<b>2 – Theology</b>	April 1, 2011
<b>3 – Literature Review</b>	May 1, 2011
<b>4 – Implementation Strategy</b>	September 15, 2011
<b>5 – Evaluation &amp; Outcomes</b>	October 15, 2011
<b>6 – Summary, Conclusions, &amp; Recommendations</b>	November 15, 2011
<b>1 – Introduction</b>	December 15, 2011

Project with Beginning Pastors\*

Pastor	6 Monthly Meetings (Start April, 2011)	Exit Interview	Meeting Location
<b>Pastor</b>	2nd Monday 11 AM	August 8, 2011	Church
<b>Pastor</b>	2 <sup>nd</sup> Monday 1 PM	August 8, 2011	Church
<b>Pastor</b>	2 <sup>nd</sup> Tuesday 1PM	August 9, 2011	Church
<b>Pastor</b>	2 <sup>nd</sup> Wednesday 11 AM	August 10, 2011	Camp/Library+
<b>Pastor</b>	2 <sup>nd</sup> Wednesday 1 PM	August 10, 2011	Camp/Library+
<b>Pastor</b>	2 <sup>nd</sup> Thursday 11 AM	August 11, 2011	Church
<b>Pastor</b>	2 <sup>nd</sup> Thursday 3 PM	August 11, 2011	Church
<b>Pastor</b>	2nd Friday 10 AM	August 12, 2011	Home

\*See next page for actual meeting dates with Pastors  
 +Timber Ridge Camp and Vincennes University Library

## Six Month Meeting Dates with Pastors

Pastor	Date	Date	Date	Date	Date
<b>Pastor</b>	4/11/2011	5/9/2011	6/13/2011	7/11/2011	8/8/2011
<b>Pastor</b>	4/11/2011	5/9/2011	6/13/2011	7/11/2011	8/8/2011
<b>Pastor</b>	4/12/2011	5/10/2011	6/14/2011	7/12/2011	8/9/2011
<b>Pastor</b>	4/13/2011	5/11/2011	6/15/2011	7/13/2011	8/10/2011
<b>Pastor</b>	4/13/2011	5/11/2011	6/15/2011	7/13/2011	8/10/2011
<b>Pastor</b>	4/14/2011	5/12/2011	6/16/2011	7/14/2011	8/11/2011
<b>Pastor</b>	4/14/2011	5/12/2011	6/16/2011	7/14/2011	8/11/2011
<b>Pastor</b>	4/22/2011	5/13/2011	6/17/2011	7/10/2011	8/12/2011